

State of South Carolina Fiscal Year Spending Report

This form is designed to collect the information required by South Carolina in accordance with Proviso 117.21 of the appropriations act of 2022 and Executive Order 2022-19. This form must be submitted to the state agency that is providing the contribution for the designated organization. The state agency providing the contribution should use this form to collect fiscal year spending information from the designated organization.

Contribution Information				
Amount	State Agency Providing the Contribution	Earmark name		
\$250,000.00 P280 - Department of Parks, Recreation, and Tourism		FY2023-2024 Wetland Park		

Organization Information				
Entity Name	City of Conway			
Address	229 Main Street			
City/State/Zip	Conway, SC 29526			
Entity Type	Municipality			

Organization Contact Information				
Contact Name	Rosanne Dates			
Position/Title	Grants & Special Projects Division Chief			
Telephone	843-248-1760			

	Accoun	iting of how the	e funds have been	spent:			
				•	ditures		
	scription	Budget	Fiscal Year 2023	Fiscal Year 2024	Fiscal Year 2025	Total	Balance
Y2023-2024 Wetland Park		\$250,000.00	\$2,053.00	\$7,650.00	\$13,227.35	\$22,930.35	\$227,069.6
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
						\$0.00	\$0.0
	Grand Total	\$250,000.00	\$2,053.00	\$7,650.00	\$13,227.35	\$22,930.35	\$227,069.6
X_Project is underwayProject yet to be started	Project is complete, funds are exh			Project completion	i date		
Project yet to be started				Project completion	ion dateSeptem	ıber 2026	ovide an
Project yet to be started	Estimated start date	ccomplished, a		Project completion	ion dateSeptem	ıber 2026	ovide an
Project yet to be started Please provide a detailed	Estimated start datespending summary, goals that were and a wetland park with boardwalk and nature	ccomplished, ar expla re trails through f	nd how the expen anation. flood sensitive conso	Project completion Estimated complet ses benefit the pure provious areas to p	ion date <u>Septem</u> iblic. If project is yet rovide for public recrea	ober 2026 to be started, protion and education	. The project
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of	Estimated start datespending summary, goals that were and sometimes of a wetland park with boardwalk and nature loseout of flooded parcels needed for the	ccomplished, ai expla re trails through f project, and the c	nd how the expen anation. flood sensitive consc concept plan was re	Project completion Estimated completeses benefit the pure provision areas to provised several times	ion date <u>Septem</u> iblic. If project is yet rovide for public recrea per FEMA comments. F	to be started, pr tion and education EMA approval was	. The project received June
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considence to plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start datespending summary, goals that were and sometimes of a wetland park with boardwalk and nature loseout of flooded parcels needed for the	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considence to plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considence to plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considence to plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of the start of the s	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	. The project received June rently in its
Project yet to be started Please provide a detailed Funds will go toward construction of was initially delayed due to FEMA of 2025, and the development of the design phase, approximately 40% of	Estimated start date spending summary, goals that were act of a wetland park with boardwalk and natur loseout of flooded parcels needed for the pwetland park has continued. The wetlands I	ccomplished, ai expla re trails through f project, and the c have been deline	nd how the expendanation. flood sensitive considencept plan was related onsite, and the	Project completion Estimated completeses benefit the pure provised several times a survey was updates	ion date Septem sblic. If project is yet rovide for public recrea per FEMA comments. Fed with this information	to be started, pr tion and education EMA approval was . The project is cur	The project received June rently in its

Organization Certifications

The Organization certifies that the funds have been expended in accordance with the plan provided to the agency providing the distribution and for a public purpose.

Bankets	Grants & Special Projects Chief
Organization Signature	Title
Rosanne Dates	6/25/2025
Printed Name	Date