



Contribution Information	
Amount	Earmark name
P280 - Department of Parks, Recreation, and Tourism	Park Improvements

Organization Contact Information	
Contact Name	Steve Boiin
Position/Title	Town Administrator
Telephone	864-463-3201

Project is underway ☐ Project is complete, funds are exhausted ☐ Project completion date \_\_\_\_\_

☒ Project yet to be started      Estimated start date 9/1/2025      Estimated completion date 9/1/2026

The Park Improvement project has not started. The project will run on the same timeline as the Sports Complex project. The Sports Complex project is being administered by Spartanburg County Parks. They are in the early stages of contracting the demolition of parts of the former Cowpens Middle School. The project was delayed because the property was used for processing all of the storm debris from Hurricane Helene. The contractors began hauling away storm debris earlier this week.

## Organization Certifications

The Organization certifies that the funds have been expended in accordance with the plan provided to the agency providing the distribution and for a public purpose.

Organization Signature

Town Administrator  
Title

Steve Bolin  
Printed Name

6/18/2025  
Date