



State of South Carolina Fiscal Year Spending Report

This form is designed to collect the information required by South Carolina in accordance with Proviso 117.21 of the appropriations act of 2022 and Executive Order 2022-19. This form must be submitted to the state agency that is providing the contribution for the designated organization. The state agency providing the contribution should use this form to collect fiscal year spending information from the designated organization.

Contribution Information		
Amount	State Agency Providing the Contribution	Earmark name
	P280 - Department of Parks, Recreation, and Tourism	Town of Pacolet - Town Hall Upgrades

Organization Information	
Entity Name	Town of Pacolet
Address	180 Montgomery Avenue
City/State/Zip	Pacolet, SC 29372
Entity Type	Municipality

Organization Contact Information	
Contact Name	Patrick Kay
Position/Title	Town Administrator
Telephone	864-474-9504

Accounting of how the funds have been spent:						
Description	Budget	Expenditures				Balance
		Fiscal Year 2024	Fiscal Year 2025	Fiscal Year 2026	Total	
Starting Grant Amount	\$250,000.00				\$0.00	\$250,000.00
Payment to Liles Construction (Draw #1)			\$25,462.90		\$25,462.90	-\$25,462.90
Payment to Liles Construction (Draw #2)			\$115,685.97		\$115,685.97	-\$115,685.97
Payment to Liles Construction (Draw #3& #4)			\$88,583.63		\$88,583.63	-\$88,583.63
Payment to Liles Construction (Final Draw)			\$8,827.24		\$8,827.24	-\$8,827.24
Hames Pro A/V			\$1,333.60		\$1,333.60	-\$1,333.60
WBG HVAC			\$9,300.00		\$9,300.00	-\$9,300.00
MC Sales and Service Camera Installation			\$2,599.95		\$2,599.95	-\$2,599.95
Pacolet General Funds	\$1,793.29				\$0.00	\$1,793.29
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
					\$0.00	\$0.00
Grand Total	\$251,793.29	\$0.00	\$251,793.29	\$0.00	\$251,793.29	\$0.00

☐ Project is underway

☒ Project is complete, funds are exhausted

Project completion date 06-04-2025

☐ Project yet to be started

Estimated start date _____

Estimated completion date _____

the Organization certifies that the funds have been expended in accordance with the plan provided to the agency providing the distribution and for a public purpose.
Now that the project is completed, we can report a successful project that has resulted in a new stage for council, A/V Equipment to live stream the meetings, and present a much more professional display and presentation to both Council and the public at the meetings. Meetings are not only live streamed to the public, they are also saved after each meeting in our YouTube account. The public has visibility on two large flat screen tv's and council each has their own monitor to view the presentations and items on the agenda. This upgrade has accomplished the goal of Pacolet Town Hall being a much more professional looking building for guests and visitors. The new window for visitors to interact with staff has also created a much safer environment for the people that work at Town Hall. We hired Liles Construction to complete the project and with some cost savings throughout the project we were able to complete some additional work for the Town to further provide a professional space for guests and visitors. Costs over the grant amount were covered by general fund balance.

Organization Certifications

The Organization certifies that the funds have been expended in accordance with the plan provided to the agency providing the distribution and for a public purpose.

Organization Signature

Town Administrator
Title

Patrick Kay
Printed Name

6/24/2025
Date